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Bi-Weekly Progress Report No. 9 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from July 9, 2011 to July 22, 2011.   
 
The work performed during this reporting period includes: general clean-up, buried electrical conduit 
and pull boxes installation, asphalt removal and disposal, HDPE pipe installation, reinforcing steel and 
forms for foundation walls, pouring concrete foundation walls, asphalt placement, pouring concrete  
building sump base.  This work is summarized in further detail below.  A list of the supporting 
documentation attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner/Operator 
Chris Kozikowski   Operator 
Nick Gambino    Laborer 
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Sampogna – ACI Subcontractor 
Nick Sampogna    Owner/Operator 
Anner Portillo    Laborer 
Pedro Huezo    Laborer 
Enrique Calles    Laborer 
Eugenio Guevara   Laborer 
 
JK Electric – ACI CSubcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
Testani Paving – ACI Subcontractor 
9-man    Crew 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Building Foundation Work 

 T&F compacted existing sub-grade using vibratory plate compactor. Confirmed proper 
compaction using a nuclear densitometer. Placed structural fill in building excavation, 
compacted and tested as required.  

 
 Trench Excavation and Pipe Installation 

 T&F excavated the pipe trench in accordance with the contract drawings. Upon field 
inspection of the excavated material, CDM determined that the native material satisfied 
the requirements that would allow it to be used as pipe bedding. The pipes were 
installed at the bottom of the trench as shown in the trench details. Backfill material 
was placed in 12 inch lifts and compacted.  CM Testing performed compaction density 
testing of compacted sub-grade using a nuclear densitometer, Trolex 3430. 

 Any non-native or unsuitable items found while excavating trench were segregated and 
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger 
than 4-inch. All materials that were segregated have been staged for later disposal.  
 

 Underground Electric Installation 
 JK Electric installed underground PVC conduits and precast concrete pull boxes as 

specified and shown on the contract drawings.  
 
 Foundation Wall Installation 

 Sampogna installed reinforcing steel (rebar) and forms. Wall forms were assembled in 
accordance with the design drawings and approved shop drawings. ACI purchased and 
assembled the column anchor bolts. Sampogna installed the caged bolts as instructed by 
ACI. Placement of the anchor bolts was inspected and verified by CDM and ACI to 
ensure correct placement. Sampogna ordered concrete and poured the foundation 
walls. All concrete was vibrated while it was poured into the forms. This placement 
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method ensures proper filling of the form cavities. The concrete was allowed to cure for 
4 days and the forms were removed. Any voids that were noticed, were willed using 
epoxy by ACI. Concrete samples were collected by CM Testing for strength testing as 
specified. 

 
 Parking Lot Pavement 

 Testani Paving and T&F restored trench in Treeline’s parking lot. All asphalt was placed 
in accordance with the design drawings and as approved by CDM. Following restoration 
of the asphalt, ACI painted temporary stripes over the new asphalt to replace the stripes 
that were removed. The parking lot lines will be re-painted when all of the asphalt work 
is complete. 

 
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 

 
 Material Deliveries 

 Electrical PVC conduits and accessories 
 Pre-cast concrete pull boxes (6) 
 Recycled concrete structural fill 
 Asphalt binder and top 
 Concrete 

 
4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-11-11        

Day         Monday    
 

WEATHER:       Sunny 
TEMP:        71/89 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Eugenio Sampogna Foundation Work 

0800 Anner Portillo Sampogna Foundation Work 

1600 Allan CM Testing Density testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe – not used 
2-GF+ Butt-Fusion Machines – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna  setting forms and installing rebar. Also placing structural fill around footer forms for additional support. Concrete for 
footers is scheduled to be delivered after 1200. 
 
CM Testing running compaction density tests for trench backfill, using Trolex 3430 Nuclear Densitometer 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
 
TESTING PERFORMED: 
 
N/A  
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PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-12-11        

Day         Tuesday    
 

WEATHER:       Sunny 
TEMP:        71/89 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Eugenio Sampogna Foundation Work 

0730 Anner Portillo Sampogna Foundation Work 

0900 Pedro Sampogna Foundation Work 

0900 Enrique Sampogna Foundation Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe – not used 
2-GF+ Butt-Fusion Machines – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna  setting forms and installing rebar for structural walls. 
 
Roll-off delivered for concrete and asphalt recycling 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Safety Glasses 
 
TESTING PERFORMED: 
 
N/A  
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PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-13-11        

Day         Wednesday    
 

WEATHER:       Sunny 
TEMP:        64/87 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Eugenio Sampogna Foundation Work 

0730 Anner Portillo Sampogna Foundation Work 

0900 Pedro Sampogna Foundation Work 

0900 Enrique Sampogna Foundation Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe – not used 
2-GF+ Butt-Fusion Machines – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna  setting forms and installing rebar for structural walls. 
 
ACI loaded concrete into Roll-off 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
 
TESTING PERFORMED: 
 
N/A  
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-14-11        

Day         Thursday    
 

WEATHER:       Sunny 
TEMP:        64/82 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Eugenio Sampogna Foundation Work 

0730 Anner Portillo Sampogna Foundation Work 

0900 Pedro Sampogna Foundation Work 

0900 Enrique Sampogna Foundation Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe – not used 
2-GF+ Butt-Fusion Machines – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna  finishing forms for foundation wall and minor reinforcing steel bar installation. 
 
Anchor bolts being welded together to speed the installation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards 
 
TESTING PERFORMED: 
 
N/A  
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-15-11        

Day         Friday    
 

WEATHER:       Sunny 
TEMP:        69/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Eugenio Sampogna Foundation Work 

0730 Anner Portillo Sampogna Foundation Work 

0900 Pedro Sampogna Foundation Work 

0900 Enrique Sampogna Foundation Work 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe – not used 
2-GF+ Butt-Fusion Machines – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna  applying form release agent to forms, installing sleeves and laying out column centerlines for building columns. 
 
Anchor bolts set. Concrete walls poured. 
 
Sampogna set  sleeves for the sanitary pipe and electrical service, within the concrete walls. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Accident Prevention 
 
TESTING PERFORMED: 
 
N/A  



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly conference call at 10:00 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-16-11        

Day         Saturday    
 

WEATHER:       Sunny 
TEMP:        69/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Ali Muzaffar 
 
 Arrowhead/Tom Gleave, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Chris Kozikowski T&F Paving Parking Lot 

0730 9-man crew Testani Paving Parking Lot 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F excavating DGA from trench, approx 10”. Used plate compactor to compact subgrade. 
 
Testani Paving placed type 3 binder course. Placed top course and compacted. Edges sealed with tar. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Asphalt Safety 
 
TESTING PERFORMED: 
 
N/A  



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-18-11        

Day         Monday    
 

WEATHER:       Sunny 
TEMP:        71/87 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Trench Excavation 

0700 Jason Kamback T&F Trench Excavation 

0745 AnnerPortillo Sampogna Stripping Forms 

0745 Pedro Huego Sampogna Stripping Forms 

0745 Enrique Calles Sampogna Stripping Forms 

0745 Eugenio Gucuarals Sampogna Stripping Forms 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

0830 S. Ditzel Garden City Water Tap 

0830 N. Mirando Garden City Water Tap 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F excavating  north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25” water line toward treatment building. 
 
JK electric installing electrical conduits from NW corner of site toward treatment building. 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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Garden City personnel installed saddle tap onto existing 12” water main at NW corner of site. 
 
Sampogna on-site with 4-man crew stripping all forms from building walls, Voids filled in concrete surface. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: heavy equipment safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-19-11        

Day        Tuesday    
 

WEATHER:       Sunny 
TEMP:        69/89 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
 
 Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Trench Excavation 

0700 Jason Kamback T&F Trench Excavation 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F excavating  north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25” water line toward treatment building. 
 
JK electric installing electrical conduits from NW corner of site toward treatment building. 
 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Buddy System - communication 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-20-11        

Day        Wednesday    
 

WEATHER:       Sunny 
TEMP:        72/90 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Mrutyunjay Vajirkar 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  - not used 
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI formed and poured 6’x6’x12” concrete pad for building sump. 3.5yds of concrete used. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Anticipate Accidents 
 
TESTING PERFORMED: 
 
N/A  
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PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

 

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-21-11        

Day        Thursday    
 

WEATHER:       Sunny 
TEMP:        75/95 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  - not used 
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI stripped forms from sump foundation pad. 
 
3-25yd trucks of structural fill delivered to site. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Foot Protection 
 



Daily Status Report (Continued) 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-22-11        

Day        Friday    
 

WEATHER:       Sunny 
TEMP:        78/98 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Trench Excavation 

0700 Jason Kamback T&F Trench Excavation 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F excavating  north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25” water line toward treatment building. 
 
JK electric installing electrical conduits from NW corner of site toward treatment building. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
 

 Page 2 of 2 
 

TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference Call 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IMAG0065.jpg 7/12/2011

IMAG0066.jpg 7/13/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011

Foundation walls reinforcing steel installed.

Forms for foundation walls, view NE.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011
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Forms for foundation walls, view of NE corner.

Forms for foundation walls, view of westwall.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011
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Asphalt removed from Treeline parking lot.

Aggregate placed and graded prior to pavement placement.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011
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Subbase compacted prior to pavement placement.

Asphalt placed and rolled.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011
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Tar used to seal old/new asphalt.

Buidling foundation walls, forms removed.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 09 through July 22, 2011
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Electrical pull boxes and underground conduit installed.

Temporary parking lot striping. 


	Building Foundation Work
	Trench Excavation and Pipe Installation
	Parking Lot Pavement
	Testani Paving and T&F restored trench in Treeline’s parking lot. All asphalt was placed in accordance with the design drawings and as approved by CDM. Following restoration of the asphalt, ACI painted temporary stripes over the new asphalt to replace...
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	During this two week period no problems or issues were noted.
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